Consteliation-X

4.0 MANAGEMENT, SCHEDULE, AND BUDGET

4.1 Management

The key features of the Constellation-X
Project are clear interfaces and a direct,
proven management structure. The manage-
ment approach was designed to provide clear
and uncomplicated lines of authority with one
Project Manager (PM) in charge, while utilizing
the strengths of the SAO/GSFC collaboration
and honoring NASA HQ direction for GSFC to
perform the management of Constellation-X as
a facility-class mission. Constellation-X will
build on the experience gained from the success-
ful Chandra model, where SAO teamed with
MSEFC in a fashion similar to that proposed for
Constellation-X. Both GSFC and SAO have
extensive flight experience and have worked
together on several previous missions (e.g.,
SWAS, SOHO, Spartan, U.S. ROSAT Data
Center). They have successfully collaborated on
Constellation-X for the past 6 years.

The management approach for Constella-
tion-X has been successfully used at GSFC for
many years. Throughout its history, GSFC has
launched more than 250 space missions and
has a proven track record of utilizing its
resources, from engineering support to upper
management, to ensure mission success. The
interfaces and relationships among GSFC,
SAOQ, and the other organizations, both in the
technology development and in the implemen-
tation, are very clean and well understood, as
described in the following paragraphs.

The SAO contribution to the Project makes
maximum use of its experience with Chandra,
both in telescope and instrument development,
and in operations. Much of Chandra’s design
and analysis experience will be used for Con-
stellation-X, and SAO’s management experi-
ence will be invaluable in supporting the
overall management of the Project. In many
cases, Constellation-X key individuals will be
those who worked on Chandra.

4.1.1 Mission Formulation

In 1996, following selection of their indepen-
dent proposals in response to NASA’s solicita-
tion for new concepts, GSFC (Dr. Nicholas
White) and SAO (Dr. Harvey Tananbaum) com-
bined similar ideas into a collaborative program.
They requested and received approval from
NASA HQ to form the FST for this joint
endeavor, and that group continues to provide
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scientific guidance. Given the anticipated per-
formance improvement compared with previous
missions, the technology needed to be extended
and proven. Hence, the Project was started as a
technology development effort. Since then, sev-
eral organizations have been developing the
technologies to TRL 6, according to the technol-
ogy development schedules in Foldouts 8 and 9.
In addition, the other formulation activities
needed to develop a mission concept were initi-
ated and are proceeding. All technology and for-
mulation work is geared toward meeting the
mission requirements.

4.1.1.1 Organization

The Constellation-X formulation organization
(Figure 4-1) shows the integrated nature of the
Project, while retaining clear lines of authority.
The Project Management is seated in the NMP/
SEU Program within the FPPD at GSFC. The
NMP/SEU theme, led by an experienced Pro-
gram Manager, Dr. Bryant Cramer, provides
program-level support and guidance. The Project
presents a status monthly to the Director of
FPPD and the GSFC Executive Council, which
is headed by the Deputy Center Director and
includes the heads of each Directorate. The guid-
ance and support from these two groups is of
great value in obtaining Center resources and in
getting the high-level attention needed to resolve
Project issues. Quality Assurance and System
Safety support is supplied using the resources of
the long-established Quality organization at
GSFC. The OSSMA Directorate personnel work
on the Project, but retain an independent report-
ing path to the Center Director. The Project must
respond to issues raised through the OSSMA. As
an example of added value, the materials group
at GSFC has been actively engaged in selection
of a workable epoxy for the SXT reflector devel-
opment. Both GSFC and SAO provide additional
scientific leadership and support drawing from
more than 35 years of experience in X-ray
astronomy. Other directorates at GSFC supply
matrixed support, including discipline engineer-
ing, systems engineering (including the lead
Mission Systems Engineer [MSE]), Instrument
Managers, business and procurement manage-
ment, and ground system and operations support.
SAO supplies system engineering, operations
and ground system design support, and engineer-
ing support.

In the science area, GSFC supplies the Project
Scientist, Deputy Project Scientist, and one of the
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Figure 4-1: Formulation Organization

Mission Scientists. SAO supplies the FST Chair
and the other Mission Scientist. The FST is an
international group of scientists recognized as
experts in the field of X-ray astronomy, brought
together to provide science guidance and require-
ments development during the formulation phase.
Technology development activities are led by
their respective IPT lead, with a cognizant man-
ager on the Project staff. Due to the complexity of
the SXT FMA development and the need for an
early start, an SXT FMA Manager is identified
now, in addition to the Instrument Manager for
technology development. The FMA manager will
oversee the SXT mirror production activities,
including phasing from technology development
to production, procurement of mandrels, and
soliciting vendor interest for flight production.

4.1.1.2 Teaming Arrangement and Institutional
Commitments

The Constellation-X Project in the formula-
tion phase is a collaboration among several
institutions. GSFC and SAO form a core sci-
ence and management group to oversee the
concept development of the mission elements.
The GSFC/SAO collaboration has been a
strong one, as evidenced in the progress made
in the last 6 years including development of the
mission concept and the documenting of mis-
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sion requirements. There has been a synergistic
relationship, utilizing the best of both organiza-
tions to advance the Project. Both organiza-
tions are committed to the technology
development phase, as illustrated in the organi-
zation chart. A Cooperative Agreement held by
GSFC for SAO is the legal mechanism for
transfer of funds and establishment of institu-
tional commitment.

Institutions were selected through a 1998
NRA to develop the required technologies for
the X-ray Microcalorimeter, the RGS CCDs
and Gratings, and the HXT. Upon selection of
the technology developers, IPTs were formed,
combining the best expertise of the various
organizations for specific technologies. From
the selected proposals, an IPT lead was
assigned to manage each technology effort and
report to the Project. While the major activity
of each group is to develop the key technology,
they also perform the formulation activity of
defining the instrument concept. SXT mirror
technology work was deemed so critical to
mission formulation and implementation that
an IPT lead was assigned at GSFC, with sup-
port from SAO and MSFC.

All of the organizations performing the tech-
nology development activities have had exten-
sive experience in the areas for which they are
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responsible. Table 4-1 lists the organizations,
their technology being developed, and relevant

experience.

Each of these organizations is funded accord-
ing to the funding profile shown in Section 4.3.
Grants for the universities and funding commit-

ments for the government organizations are sized
to enable a technology development program to

reach the TRLs as indicated in the technology

Table 4-1: Teaming Arrangements

development schedules, Foldouts 8 and 9.

Teaming relationships and commitments
within each IPT are detailed in Section 4.1.1.5.

Organization Lead Personnel Responsibility Relevant Experience
Project Level
GSFC Nick White, Kim Weaver, | Project management; science management; RXTE, CGRO, MAP, IMAGE,
Robert Petre, Scott mission design and engineering Astro-E, HST, GLAST, Terra
Lambros, Jean Grady
SAO Harvey Tananbaum, Project management support; science manage- [Chandra, ROSAT, Einstein,
Jay Bookbinder, ment; mission design and engineering UHURU, TRACE, Solar-B,
Robert Rasche NICMOS
Technology Developments
SXT Mirror
GSFC Robert Petre* Management; reflector development; structure |BBXRT, ASCA, Astro-E
and alignment; optical design
SAO Bill Podgorski Systems engineering; analysis Chandra, Einstein
MSFC Steve O’Dell X-ray testing; mandrel procurement Chandra, Einstein
MIT Mark Schattenburg Si alignment structures Chandra
RGS
Columbia U. | Steve Kahn* Management; optical design; structure design; |[XMM-Newton, RGS
Andrew Rasmussen alignment
MIT Mark Schattenburg Grating and substrate production; alignment; |Chandra, HETG
module design
Colorado U. |Webster Cash Off-plane diffraction grating (alternate design) |FUSE
MIT George Ricker CCD readout array Chandra ACIS; Astro-E CCD;
ASCA SIS; HETE
XMS
GSFC Richard Kelley* Management; calorimeter development; TES;  |Astro-E/E2, XQC suborbital
Caroline Stahle ADR; Cooler Qversight
NIST Kent Irwin TES; SQUID readout SCUBA-2
SAQ Eric Silver NTD technology (alternate design) SRRT, B-MINE
JPL Ron Ross Cryocooler ACTDP management many years cryocooler research
HXT
Caltech  |Fiona Harrison* Management; CdZnTe detectors; ASIC readout |HEFT, ACE, STEREQ
Columbia U. |Charles Hailey Glass optics HEFT, XMM
DSRI Finn Christensen Multilayers on glass SODART, HEFT
GSFC  [Jack Tueller, Will Zhang CtdZtnTe material, contacts; Glass mirror sub-  |Astro-E, INFOCuS, Swift
strates
LLNL William Craig Glass optics mechanical design HEFT, XMM
MSFC Brian Ramsey Nickel optics HERO, Chandra
SAO Paul Gorenstein Multilayers on nickel Chandra, Einstein, Apollo
U. Brera |Oberto Citterio Nickel optics SAX, XMM, JET-X
*IPT Leads
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4.1.1.3 Decision-Making Process

The final authority for all decisions is the
GSEFC Project Office, headed by the PM. The
PM is ultimately responsible for all decisions
made on the Project. While all inputs from the
collaboration are considered and an attempt is
made to reach decisions by consensus, particu-
larly with the Senior Management Team
(defined below), the PM is ultimately responsi-
ble and accountable for the successful comple-
tion of the Project. The PM, in turn, reports to
GSFC upper management and to NASA HQ and
must abide by decisions made at those levels.
This process has been successful for developing
the technology programs and mission architec-
ture for the last 6 years.

A Senior Management Team has been estab-
lished to support major decisions that affect
project direction. This group includes the PM,
Deputy Project Manager, Project Scientist,
Deputy Project Scientist, FST Chair, and Mis-
sion Scientists (from GSFC and SAQO). This
group communicates continuously by regularly
scheduled status meetings and by phone, email,
and ad-hoc meetings.

The Project Scientist and the FST Chair are
responsible for defining the science require-
ments and performance. They must consider
inputs from the FST, other inputs from the sci-
ence community and scientific review panels,
and mission feasibility. Once agreed upon,
requirements are configuration controlled by
the Project. Any changes require concurrence
by the Project Scientist, FST Chair, and the
PM. Any science decisions which affect mis-
sion feasibility require input from the Project,
with final authority from the PM.

The MSE is accountable to the Project Man-
agement for technical decisions made on the
mission architecture. The MSE oversees this
development and generates technical alloca-
tions for each element. If requests are made to
change technical allocations, the MSE is
responsible for making recommendations, but
the final decision for all allocation changes lies
with the PM. The lead MSE resides at GSFC.

Each IPT lead has the responsibility to
develop their technology to TRL 6 within the
allocated budget and schedule, and is responsi-
ble for the day-to-day decisions on their pro-
gram. They are accountable to the Project Office
and report status on a regular basis. Much of this
reporting is made in a larger group, consisting of
GSFC and SAO key personnel and often the
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other IPT leads. For example, status is given at
FST meetings that occur twice yearly; open
team meetings/telecons occur on a bi-weekly
basis. Yearly executive meetings with the IPT
leads review and discuss the funding for each
technology for the following year. All budget
requests are discussed by the group, with the
overall Project schedule and performance as the
context for recommendations. In this way, IPT
leads have input into project decisions that may
impact their technology program, or instrument
concept development.

One of many examples that illustrates the
success of the decision-making process is the
decision to baseline segmented technology,
instead of shells, for the SXT mirror. This deci-
sion involved the SXT IPT, and discussions
with the GSFC and SAO management team.
The technology development results along with
cost and schedule projections were considered
as a group and a decision was made by the PM,
which was acceptable to everyone.

Another example involves the decision to
baseline Event Driven CCDs for the RGS
development. In addition to the process previ-
ously described, an independent panel of CCD
experts was convened in a peer review to for-
malize the review and decision process.

4.1.1.4 Responsibilities and Experience of Team
Members

Table 4-1 lists the organizations involved in
technology development and formulation activi-
ties, their responsibilities, and relevant experi-
ence. All lead organizations have outstanding
records for cost and schedule performance for
flight deliveries as indicated in the table.

GSFC has built space flight instrumentation
since its establishment in 1959 and is respected
internationally for its accomplishments in Space
and Earth Sciences. GSFC recent mission devel-
opment experience includes RXTE, CGRO,
COBE, MAP, HST, EOS-Terra and Aqua.
GSFC has launched more than 250 missions,
continually refining a proven management sys-
tem and mission and instrument development
capability, and generating corporate knowledge
that is available to Constellation-X.

SAO has also participated in many success-
ful missions. Chandra is the most similar to
Constellation-X, and several people who have
worked on Chandra are participating in Con-
stellation-X. SAO team members have built the
first orbiting X-ray astronomy satellite,
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UHURU; the first orbiting X-ray telescope to
observe objects other than the Sun, Einstein;
and the High Resolution Imager that flew on
ROSAT. SAO shared responsibility for the
U.S. ROSAT Data Center with GSFC and had
responsibility for the Einstein General Observ-
ers and Data Center. SAO now managers the
Chandra Operations and Science Center.

Project Management resides at GSFC. Sys-
tems Engineering is a combined effort between
GSFC and SAO. The MSE located at GSFC
concentrates on the overall mission elements
and has also been acting as the Observatory
Manager during much of the early develop-
ment phase. This includes managing the obser-
vatory concept development, utilizing the
engineering staff for concept development and
conducting trade studies. The engineering staff
is matrixed from the Applied Engineering and
Technology Directorate (AETD) at GSFC and
includes all the major disciplines needed to
design a spaceflight mission, as learned from
the many missions built at GSFC. The SAO
Systems Engineering effort has concentrated
largely on supporting the TM concept develop-
ment, in particular SXT development and the
TM architecture. The structural engineering of
the TM is being performed at GSFC. The ther-
mal engineering has been shared between
GSFC and SAO, which illustrates the inte-
grated effort between the two organizations.
Requirements flowdown has been a major sys-
tems engineering activity during the formula-
tion phase. The operations concept
development has been centered at SAO, as was
the case with Chandra, with the intention that
SAO will perform mission operations after
launch, as well as the science operations in
conjunction with GSFC.

4.1.1.5 Technology Development Management

This section describes the relevant experi-
ence of the organizations involved in each of
the technology development areas.

SXT Mirror: The SXT mirror technology
development team has members from several
institutions, each with well-defined responsibili-
ties (see Table 4-1). The team is highly inte-
grated and takes advantage of the strengths of
the contributing organizations. Industry consult-
ants have included Bauer Associates, RJH Sci-
entific, and Zeiss. All participating
organizations are fully committed to supporting
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the SXT development. Currently all develop-
ment is funded by the Constellation-X Project.
In prior years the GSFC, MIT, and MSFC X-ray
groups made substantial institutional contribu-
tion to the SXT development via SR&T,
CETDP, IR&D and facilities funds.

The GSFC X-ray group is the world leader in
the development and production of segmented
X-ray mirrors for flight experiments. The seg-
mented mirror was invented at GSFC approxi-
mately 25 years ago. Since then, the group has
supplied mirrors for BBXRT, ASCA, Astro-E,
and suborbital programs. It is currently build-
ing five segmented mirrors for Astro-E2. SAO
provides the systems engineering and analysis
expertise it supplied for the Chandra mirrors as
well as its extensive involvement in the fabri-
cation, assembly, and calibration of the Chan-
dra and Einstein X-ray optics. MSFC has
unique X-ray test facilities, and together with
SAOQO, organized and implemented the Chandra
calibration. The MIT group has pioneered the
development of Si microcombs for use in the
SXT and Constellation-X gratings.

RGS: The IPT Lead is at Columbia Univer-
sity and is responsible for optimizing the
design of the spectrometer. The MIT group is
responsible for grating technology develop-
ment for production improvements such as
substrate flattening and assembly concepts.
Another group at MIT is responsible for devel-
opment of the Bl EDCCDs, their characteriza-
tion and design. The University of Colorado is
responsible for examining alternate optical
design concepts, including novel, high ruling
density, off-plane gratings. All participants in
the technology development are fully commit-
ted to supporting the RGS development.
Development is supported by Constellation-X
technology development and leveraging activi-
ties with SR&T and DARPA, for example.

The IPT lead has experience relevant to all
project phases with the RGS aboard XMM-
Newton. MIT planned and built the HETG
grating spectrometer aboard Chandra and has
the capability to devise new precision struc-
tures and fabricate them. MIT also has more
than 35 years of experience in other X-ray mis-
sions, including 0S0-2, -7, SAS-3, HEAOs 1
and 3, Einstein, RXTE, and HETE. The Colo-
rado group has experience designing and build-
ing astronomical instrumentation as a co-
investigator for Lyman-FUSE. The MIT CCD
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group has extensive experience in designing
and building CCD array cameras and their
associated electronics, including CCD instru-
ments for Chandra, ASCA SIS and Astro-E.

X-ray Microcalorimeter Spectrometer (XMS):

XMS technology team members have exten-
sive experience in all facets of microcalorime-
ter array development and readout as well as
low temperature systems for space flight use.
The GSFC Laboratory for High Energy Astro-
physics is a world leader in inventing and
developing state-of-the-art detector systems for
high energy astrophysics, with experience dat-
ing back to the 1960s on suborbital payloads
and orbiting observatories since then that
include OSO-8, Ariel-V, HEAO-1, HEAO-2,
BBXRT, ASCA, Astro-E, and Astro-E2.
GSFC developed the X-ray microcalorimeter
with both implanted Si arrays starting in the
early 1980s, and TES arrays starting in the mid
1990s. The GSFC Cryogenics Branch has
developed a number of space flight cryogenic
instruments and ADRs. They are also experts
in space cryocooler systems and have worked
with a number of companies to develop this
technology for a variety of NASA programs.
Lockheed-Martin, TRW, and Ball Aerospace
are cryocooler developers working on this
project. The Cryogenic Branch’s work on
Astro-E/E2 is particularly relevant, and the
GSFC team is well qualified to develop and
carry out a technology plan with a high degree
of cost certainty.

The NIST group pioneered and developed
the TES thermometer for microcalorimeters
and are world leaders in TES fabrication and
SQUID readout. In addition to the work they
are doing on X-ray TES arrays, they are
responsible for an ambitious multiplexed TES
6400-pixel submillimeter array for the James
Clerk Maxwell Telescope. They have also
developed laboratory TES systems for materi-
als analysis.

SAO is developing an alternate calorimeter
concept using NTD technology. Utilizing their
experience of building microcalorimeter
arrays, they have been proving this technology
through laboratory astrophysics experiments.
SAO is partnering with the Lawrence Berkeley
National Laboratory, which has long experi-
ence of building flight instruments. The deci-
sion of which technology to move forward will
be made in 2004.
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HXT: The HXT technology development pro-
gram is being carried out by an international
team of experts in X-ray optics, multilayer
coatings, and detector development consisting
of the leading groups in hard X-ray astrophysi-
cal instrumentation who are currently involved
in major efforts to develop focusing capability
for the hard X-ray band.

The HXT team includes members from
institutions that have developed major facili-
ties for Chandra, XMM, ASCA, Astro-E,
Swift, STEREO, and ACE. Therefore, the col-
laboration has access to major production,
calibration, and processing facilities both at
NASA Centers and universities that have been
committed to carrying out the Constellation-X
HXT development program.

4.1.1.6 Mission Architecture Development

During the early formulation phase, mission
architecture studies have already helped to
define the spacecraft concept, the TM concept,
the ground systems and operations concept, the
launch vehicle capabilities, orbit, initial I1&T
flow, and assignment of technical resource allo-
cations to each element. systems engineering
studies, such as determining alignment concepts
and examining realism of pointing error alloca-
tions and performance have also been con-
ducted. In 1998, through a Cooperative
Agreement Notice to perform an architecture
study, TRW and Ball Aerospace designed inde-
pendent solutions to the Constellation-X
requirements. This information was reviewed
and used as input, along with a third input from
GSFC and SAO engineeriné to design a “Refer-
ence Mission Description?*” document. The
reference configuration used the instrument con-
cepts that were developed by the technology
development IPTs, along with the GSFC and
SAOQO engineers. This reference configuration
was used to demonstrate the validity of the Con-
stellation-X concept, to provide a starting point
for designing the instrument concepts, and for
costing. The reference configuration shows that
the required performance can be met.

These studies will continue through the for-
mulation phase. As results of further studies
and trades become available, the reference con-
figuration will be updated accordingly. In par-
ticular, the following are planned:

Mission Phase A and B : The Phase A studies
will be multiple contracts to industry. Multiple
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contracts will ensure independent technical
designs, so the best available technical solutions
are incorporated into the mission architecture.
The Phase A studies will be for the observatory
architecture: the combined spacecraft and TM.
Following completion of Phase A, an open com-
petition will result in selection of one vendor to
perform a Phase B study (this prime contractor
will follow-on with Phase C/D). The Phase B
activities will continue to develop the prelimi-
nary design.

Science and Operations Center:1.ed by SAO,
the Operations Concept Document[?I will be
baselined, leading to the definition of the
ground system architecture and the process for
integrating CXSOC planning and development
activities with the existing Chandra Operation
Center. Activities include specification of the
mission data system and archive architectures,
refinement of the calibration plan, and devel-
opment of the data management plan.

4.1.1.7 Risk Management

The principal risks during the formulation
phase are the risks associated with the develop-
ment of the optics and instruments. All tech-
nologies have heritage from previous designs
which reduce their risk level. However, given
that the technologies are an extension of what
has been done before, and development is
required, there is necessarily an element of
risk. The technology development program is
the first line mitigation for this risk. That is, the
program is in place to develop the required
technologies to the required performance for
Constellation-X, before moving into the instru-
ment development phase. Technology investi-
gations also address process development. For
example, the SXT mirror fabrication and
assembly process is being studied and tested
extensively to ensure that it can be done within
the required schedule and cost.

The Project carries margin in performance,
cost, schedule, and technical resources such as
mass and power, in order to make trades to
optimize the mission and to manage problems
such as insufficient progress in technology
development, unexpected system interactions,
or changes in cost/schedule requirements.
Technology development progress is moni-
tored on a regular basis, and backup options are
discussed and investigated as part of the tech-
nology developments.
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Specific risk areas for each technology are
discussed in the technology development sec-
tions, including mitigations, alternate designs
and decision points for invoking back-up
options. These are summarized in Table 3-2.

4.1.1.8 Transition from Technology Program to
Flight Project

The Constellation-X Project plans ensure a
smooth and seamless transition into the imple-
mentation phase. Moving toward implementa-
tion, the staff level will increase until it is at the
full organization shown in the implementation
organization chart (Figure 4-2). Project con-
trols will be added at the appropriate phase
(e.g., documents and requirements will be put
under formal configuration control in
Phase A). Changes will only be allowed if
approved by a formal control board, chaired by
the PM. Schedule control will continue
throughout formulation and implementation,
becoming more formalized after the flight con-
tracts are awarded. Technical reserves require-
ments will be established in formulation and
monitored and controlled during implementa-
tion. The approval process for moving into the
implementation phase will use the NASA
approach of an independent NAR. This is a rig-
orous approach to certify the readiness of the
Project for the next phase.

The general approach for the Constellation-
X Project to enable a smooth transition from
formulation to implementation is as follows:
The technology and mission concepts are
developed in the formulation phase. Most of
the elements are then competed with issuance
of a NASA solicitation (see Table 4-2 for the
Constellation-X acquisition strategy for each
element). The Project then oversees the devel-
opment by the element-providers during the
implementation phase. The Project oversees
the entire process and provides the manage-
ment, systems engineering, and science direc-
tion and requirements.

4.1.1.8.1 Acquisition Strategy

Following is a strategy that will allow a
smooth transition into the implementation
phase. It is used for baseline planning, and
must be approved by NASA HQ before being
implemented.

Instruments: Each of the flight instruments
(XMS, RGS, HXT) will be solicited with a
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Figure 4-2: Implementation Organization

NASA HQ issued AO. A Principal Investigator
with supporting institution and proposed team-
ing arrangements will be selected to deliver the
flight-qualified instrument. It is anticipated that
proposing organizations will make use of the
technology development. However, the AO
will be open to alternative concepts if they are
mature enough to meet the Constellation-X
requirements within the allotted schedule and
cost. While it is recognized that the technology

Table 4-2: Acquisition Strategy

Procurement When Contract
System Strategy Required
Instruments AO Phase B start
SXT optics GSFC managed; RFP  |Phase A
for vendor; RFP for
major procurements
Observatory RFP Phase B start
Mission Opera- |Provided by SAO PDR
tions Center
Science Opera- |Provided by SAO ; PDR
tions Center shared with GSFC
Ground stations |Leased commercial  |Observatory
I&T
Launch vehicle |KSC procurement L -30 months
General Observ- [SAO call for proposals |L +4 months

ers

development teams have an advantage for the
flight selection, there will still be sufficient
competition, given that there are multiple
teams within the Project who are capable of
applying the technologies developed, as well as
industry partners who are following the tech-
nology developments, by attending open sci-
ence meetings, and conducting discussions
with the technology teams.

SXT Flight Mirror Assembly: The mirror assem-
bly development will be managed at GSFC,
with engineering and science support from
GSFC and SAO. A contractor will be selected
via an RFP to produce the FMA. This includes
producing the mirror segments, all the systems
engineering and integration, with the PI devel-
oped gratings provided for integration as gov-
ernment-furnished equipment (GFE). Prior to
vendor selection, a study contract will allow two
potential vendors to further refine the fabrication
and assembly process (Phase A activity). This
will be accomplished by an RFP. The flight
forming mandrels and replication mandrels will
be provided to the vendor as GFE. This will also
be a GSFC competitive procurement. The ven-
dor will be selected early enough to work hand-
in-hand with the technology development orga-
nizations, to facilitate technology transfer, and
to make use of the lessons learned. The schedule
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for the SXT acquisition activities is shown in
Appendix B, page B-4.

Observatory: The vendor for the combined
spacecraft and TM will be a prime contractor
who will have responsibility for both elements,
the interfaces between them, the instruments
and mirrors, and the 1&T, after receiving fully
qualified instruments and SXT FMA. Using a
prime contractor will ensure ownership and
responsibility for the integrated systems design
and interface management for the entire obser-
vatory. There has been, and will continue to be,
active vendor involvement; there has already
been a response to a CAN for mission design,
an RFI for spacecraft design and cost, and
unsolicited design work from several potential
vendors.

An RFP will be released to industry for a
9-month Phase A study per the schedules
shown in Appendix B, pages B-24 and B-25
(described in Section 4.1.1.6). It is likely that
two vendors will be selected. Toward the end
of the formulation contract, a separate RFP
will be generated to solicit vendors for a
final design and implementation contract
(essentially a Phase B/C/D contract). The
timeline for selection of this contract is
shown in Appendix B, Page B-24 and B-25.
This method has been utilized successfully
on contracts such as the Advanced Technol-
ogy Microwave Sounder. This RFP will be
an open solicitation, not limited to the ven-
dors who performed the formulation studies.
The contract will be structured such that con-
tinuing into the implementation phase is con-
tingent on NASA HQ approval.

Ground System: The CXSOC will be located
at SAO, co-located with the Chandra X-ray
Center, making maximum use of NASA’s
investment in the Chandra experience, person-
nel, and infrastructure. The Science Operations
Center will be a partnership between the SAO
Chandra X-ray Center and GSFC (HEASARC
and its co-located science centers), with SAO
as the lead. The exact roles and responsibilities
between SAO and GSFC will be determined
after selection of the instruments. The ground
stations will be leased commercial sites.

Launch Vehicle: This procurement will be
managed by the Kennedy Space Center, as per
NASA practice.
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General Observers: A robust GO program will
be managed from the Science Operations Cen-
ter. Calls for Proposals will be issued, and
selected proposers will be awarded grant fund-
ing to perform their science investigations
using Constellation-X data.

4.1.1.8.2 Transition Activities
Specific activities will enable a smooth tran-
sition from formulation to a flight project.

Concept Development: Beginning in formula-
tion, concepts for the instruments and observa-
tory are developed and used for design, proof-
of-concept, and costing. These concepts will be
refining the reference configuration and are
developed by the GSFC and SAO engineering
teams, with input from industry, and the IPTs
for the instrument concepts. A manager on the
Project (e.g., IM, OM, SE) is assigned to each
element to manage the concept as it matures
into flight designs.

Requirements Development and Configuration
Control: Requirements development began
early in the Project (evidenced b?/ the Top-
Level Requirements Document!4l) and will
continue during the transition phase. Traceabil-
ity will ensure consistent monitoring of
requirements from the beginning of the Project
to final design and verification. Configuration
control will be in effect before flight contracts
are awarded.

Reference Mission Description Document: This
is used to keep track of one particular architec-
ture that can satisfy the Constellation-X
requirements. Responses to solicitations will
be compared against this reference, to verify
their validity.

Systems Engineering: Requirements flowdown
and traceability ownership, technical resource
ownership, system studies, such as TM concept
and associated pointing performance, all sys-
tems engineering activities, will be carried
through the transition phase.

Mission Studies: Phase A studies will refine
the overall mission architecture and solicit
inputs from industry. This will inject a broader
array of technical ideas and solutions that will
be used in the final design.

Science: Science support is based on interna-
tionally recognized leadership and early defini-
tion of science requirements configuration
controlled through the transition process.



Consteliation-X

Management: The organization is consistent
with GSFC organizations used on many suc-
cessful projects. The GSFC/SAO collaboration
has proven to work well and follows experi-
ence from other similar space projects.

Risk Management: This activity will carry on
throughout the formulation and implementa-
tion phases, ensuring feasibility and making
informed decisions at pre-defined trigger
points.

Cost Control: Many of the activities during
this time period will be in an effort to find the
most cost effective designs and processes. Cost
will be a factor in the trade studies and archi-
tecture studies performed during this time.

4.1.2 Mission Implementation

4.1.2.1 Organization

The Constellation-X Implementation organi-
zation shown in Figure 4-2 is consistent with
GSFC Project organizations that have success-
fully managed many missions. The formulation
organization staff has increased to provide the
level needed to manage the implementation,
consistent with the size of the Constellation-X
Project. Specific changes from the formulation
phase are as follows:

The PM for the implementation phase will
be chosen approximately one year before mov-
ing into the implementation phase. The Direc-
tor of the FPPD will select the person most
appropriate for this position, who may or may
not be the same as the formulation PM. The
year lead time allows the PM to come up to
speed, have an impact on project direction, and
ensure a smooth transition before coming into
the full swing of implementation.

A complete Systems Assurance Program
will be in place. As in the formulation phase,
this support will come from the Office of Sys-
tems Safety and Mission Assurance Director-
ate, and will include system assurance, safety,
reliability, software assurance, software IV&V
from the West Virginia facility, as well as parts
and materials engineering from the AETD.

The systems engineering staff will be aug-
mented, and formal risk management will be
added to the systems engineering duties.

An added Instrument Systems Manager is
responsible for the successful delivery of all
instruments, and manages the team of Instru-
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ment Managers, one for each instrument, to
accomplish this task.

The Observatory Manager becomes the Tech-
nical Officer on the Prime Contractor contract.
Given the magnitude of the job, two deputies,
one for the TM and one for the spacecraft, will
be added to oversee their respective develop-
ments. A TM and spacecraft SE will be added
for support.

A manager for the Constellation-X Science
Operations Center will be selected by the time
of implementation.

The business function of the Project will be
expanded to be commensurate with the size of
the Project.

As has been done on other projects (e.g.,
GLAST, Chandra), the FST will be disbanded
by this point, having served its purpose of ini-
tially defining the Constellation-X science
requirements. It will be replaced with a Science
Working Group (SWG). The SWG will be
selected through the instrument AOs and will
consist, as a minimum, of one or two represen-
tatives from each team. It is anticipated that the
co-chairs of the SWG will be the Project Scien-
tist and the former Chair of the FST. The SWG
exact makeup will be determined by NASA
HQ at the time of AO release.

During implementation, all contracts to hard-
ware developers will be in place. Each element
will have a SE, which will be part of a Systems
Engineering IPT, led by the MSE. In addition,
since the Observatory will be the responsibility
of a Prime Contractor, they will have signifi-
cant systems engineering responsibilities for
the complete observatory, including interfaces
to the instruments, mirrors, and ground system.
This is an advantage of using the Prime Con-
tractor model, with a systems engineering
cadre on the Project.

4.1.2.2 Teaming Arrangement and Institutional
Commitments

As in the formulation phase, the Project is a
collaborative effort between GSFC and SAO,
with the Project Management performed at
GSFC. The institutional commitments of the
two organizations will continue throughout the
implementation Phase. It is planned that the
science management team, specifically the
Project Scientist, the SWG Co-Chair (the FST
Chair in formulation), and the Mission Scien-
tists (one from GSFC and one from SAQO) will
remain the same.
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The organizations which will develop the
flight hardware will be solicited during formu-
lation, and so they are not currently known.
However, as a risk mitigation activity industry
sources have been extensively pursued to ver-
ify that there is interest and capability to pro-
vide what is needed.

4.1.2.3 Decision-Making Process

The decision-making process during the
implementation phase will carry over from the
formulation phase. The PM is still accountable
for the entire mission success and has the
authority and responsibility for all Project deci-
sions. The Senior Management Team consist-
ing of GSFC and SAO personnel will continue
to be used and to make the best use of the expe-
rience of the personnel from the two organiza-
tions. The leads (Project Scientist and SWG
Co-Chair) will be the same people as during
the formulation phase: Dr. Nicholas White,
GSFC, and Dr. Harvey Tananbaum, SAO, and
will represent the science inputs to the Project.

During implementation, the Level 1 Require-
ments will be finalized and will be a guiding
document from NASA HQ to the Project.
Decisions will be measured against meeting
those requirements. If those requirements can-
not be met, or if they require a funding level
greater than the allowable guideline, HQ will
be made aware of the situation and will make
the final decision on how to proceed. Options
include an increased funding level, implemen-
tation of descopes (including stretching the
schedule), or, in a severe case, cancellation of
the Project.

4.1.2.4 Responsibilities and Experience of Team
Members

Senior team members for the Project Man-
agement, Science Management, and SXT man-
agement for the formulation phase are
transitioned to the implementation phase with

similar roles and responsibilities (see
Section 4.1.1.4).

4.1.2.5 Instrument Development Management
The organizations that will develop the
flight instruments will be solicited during
Phase A, as described in Section 4.1.1.8.1
Acquisition Strategy, and so they are not cur-
rently known. However, as a risk mitigation
activity potential sources have been exten-
sively pursued to verify that there is interest
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and capability to provide what is needed. At
the very least, it is expected that the institu-
tions currently working the technology devel-
opment activities will propose for the flight
instrument development. Each instrument
development will have an Instrument Man-
ager to oversee the development, ensure inter-
faces with other systems, and monitor
progress and risk management.

The management team for the SXT optics
will look similar to the organization during the
technology development phase. The team will
continue to be led by the GSFC X-ray Astro-
physics Branch, and involve in a highly inte-
grated way participants from the GSFC Optics
Branch and Mechanical Systems Center, SAO,
MIT, and MSFC. All participants in the tech-
nology development program are committed to
the flight development. For those major activi-
ties that are contracted out, the relevant tech-
nology development team lead will remain the
point of contact within the team, taking respon-
sibility for technology transfer and overseeing
the outside effort. For those areas remaining
within the team, the team lead will continue
with lead responsibility.

4.1.2.6 Mission Elements Management

A Project Plan will be developed during
Phase B to delineate the details of how the
Project will manage each element of the Project.

The observatory contract will be managed
from GSFC. The AETD will provide discipline
engineers (systems, mechanical, thermal,
C&DH, communications, electrical, power,
propulsion, guidance, navigation and control,
software, integration and test, and flight
dynamics) to oversee the observatory develop-
ment. This is a very deep base of support, and
additional engineering support can be brought
in if needed. This is the normal way GSFC
operates and has proven to be a very successful
approach. SAO will also provide systems engi-
neering, and some discipline engineering sup-
port, for example thermal and structural
analysis for the TM, where they have extensive
experience from Chandra.

The Office of Systems Safety and Mission
Assurance Directorate at GSFC will provide the
QA support, and will have an independent
reporting chain outside the Project Office. This
ensures an independent quality review function.

The ground system and operations function
during implementation will be led by SAO.
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Ground system expertise from GSFC will also
be utilized, and the flight dynamics function
will come from GSFC, making use of unique
experience with launches to the L2 libration
point. The Chandra operations system at SAO
will be configured to support Constellation-X
in time to support I&T. Chandra is expected to
still be operating when Constellation-X is
launched, and so facilities, infrastructure, and
experienced personnel will be shared without
impact to Chandra. The launch vehicle inter-
face will be provided by KSC.

4.1.2.7 Risk Management

During the implementation phase, risk man-
agement will be an ongoing activity. A risk
management plan will be generated during
Phase A, and will detail the activities to aggres-
sively pursue the identification, characteriza-
tion, mitigation planning (including resource
liens, use of project margins, alternate designs
and processes), and tracking of progress and
decision points, for each identified risk. Each
risk will be assigned a risk manager on the
Project to regularly monitor its status. Any per-
son on the Project can identify a risk at any

Table 4-3: Top Mission Risks

time. The status of all risks and potential new
ones will be reviewed on a regular basis and
reported to the PM for necessary action.

The most significant mission risks for the
implementation phase identified at this point and
their mitigations to reduce or eliminate the risk
are included in Table 4-3 in priority, along with
an assessment for criticality (how serious the
problem is) and likelihood (the probability of
occurrence if no mitigation activities are imple-
mented). Criticality and likelihood levels are
defined in Section 3.1. The technology develop-
ment risks summarized in Table 3-2, and the
implementation risks listed in Table 4-3 give the
complete picture for all mission phases.

4.1.2.8 Management of Reserves

Technical resources, such as mass, power
and volume, are managed by the MSE. Alloca-
tions are established, and are continually moni-
tored by the Project. Sufficient mass and power
contingency plus project margin will be held so
that 30% remains at the time of the AO/RFP
release, and with configuration control estab-
lished at that time. While the MSE is responsi-
ble, these resources are also monitored by the

: Mission PP Likelihood if PAPS
Risk Impact Criticality no Mitigation Mitigation
Production and align-  |Potential |High Medium e Early studies identifying process and production
ment of large number of |launch issues; currently ongoing
mirror segments may  |delay * Early involvement of potential contractors; dis-
cause schedule slip cussions in process now; 5 vendors interested
* Alignment techniques studied in technology
development
e Parallel processing as much as possible; in
implementation plan
* Vigilant management with involvement of scien-
tific and technical staff
* Use of schedule/cost contingency
Default of single source |Schedule |Medium Low ¢ Continue to identify potential back-ups; talking
for key components delay with other vendors
* Get commitment from top management; site
visits have begun
 Use of FFP contract where feasible
* Potential funding of back-up vendors during
Phase A
Atlas V launch vehicle  [Schedule |Medium Low » Use architecture and design that is tailorable for
configuration is not delay both Atlas V and Delta IV; trigger point is end of
ready (this refers to fair- Phase B
ing size, number of sol-
ids, etc.)
Loss of XRCF for X-ray |Cost Low Medium * Use alternate facilities, e.g., MSFC stray light
testing fa}cgir;[y, P/éNTER (European); trigger point end
of Phase

7
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PM to determine if action is necessary to keep
within the required limits. The current amounts
of mass and power reserve are shown in Sec-
tion 2.4.1.3. Performance margins are also
monitored and are used to trade off for other
parameters (e.g., mass), as long as the mini-
mum science requirements are maintained.

GSFC experience has shown that, for a Con-
stellation-X class mission, schedule contin-
gency of 1 month of funded reserve per year
during Phase C/D, is appropriate. Constella-
tion-X holds more reserve than this, as shown
on Foldout 5.

After selection of the instrument, mirror and
observatory contractors, a percentage of the
project reserves—technical, cost and schedule—
will be allocated to the developers, to manage
with their own team as contingency, with
knowledge of the cognizant manager on the
Project as contingency. Nominally, this will be
25% of the total reserves and will be the uncer-
tainty applied to the current best estimate. The
exact amount will be tailored according to the
specific risks for each development, during for-
mulation. For example, the SXT mirror may
require more schedule contingency, while the
mass may be easier to determine and require less
contingency. These values will be documented
in an interface agreement with the Project.

The remaining reserve (nominally 75%) is
managed at the project level as unallocated
margin. Any requests to use more than the
nominal 25% for any element must be
endorsed by the SE for technical elements, and
by the manager (e.g., Instrument Manager) for
cost or schedule, submitted to the CCB, and
approved by the PM. In addition, the resource
usage will be monitored by phase. Allowable
values of reserve usage will be determined by
major milestone, and documented in the inter-
face agreement with the Project. Monitoring of
actual contingency usage compared to these
values will be used to establish the health of
the development progress. Monitoring will be
done by the Project on a regular basis, includ-
ing monitoring of a developer performance
measurement system, and monthly reporting of
contingency usage. PM approval is required to
increase an allocation for a given phase.

Figure 4-3 shows an example of a time-
phased allocation strategy. Past experience has
shown that approximately 25% of the technical
reserves will be allocated by PDR. Schedule
and cost contingency allocations should be
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Figure 4-3: Typical Resource Allocation

minimal at PDR. An additional 25% of the
technical reserve and approximately 15-25% of
the cost reserves and very little schedule
reserve should be allocated by CDR. The
remaining technical assets, and cost and sched-
ule for each delivery will be used from CDR
through delivery, with a small amount retained
for possible workarounds after delivery, during
integration and test.

If resource allocations are exceeded, the fol-
lowing options exist: the first defense is repro-
gramming, replanning, optimizing work, and
checking for areas that can be reduced. When
necessary, independent technical teams will be
brought in to assist in assessing the situation.
The next stage is for the Project to allocate addi-
tional reserves. If this is not possible or appropri-
ate (i.e., not enough project reserves, or trend
shows no confidence that the situation will
improve), descope options developed during for-
mulation will be considered. Any descope option
that does not affect Level 1 science requirements
can be invoked with PM approval. If Level 1 sci-
ence requirements are affected, NASA HQ
approval is required. The effective monitoring,
management, and use of reserves will give high
confidence that the Project’s goals are met
within the allocated reserves. In addition, the
experienced technical management, along with
an early defined risk and descope plan will mini-
mize the need for use of reserves.

4.2 Schedule

Foldouts 5 through 9 show schedules for
Mission Summary, Mission Formulation, Mis-
sion Implementation, and Technology Devel-
opment (two), respectively. Appendix B
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contains detailed schedules, indicated by WBS
element. All schedules were generated in
accordance with the WBS, and are tied to fund-
ing levels. The detailed schedules in the appen-
dix were used to create the two Technology
Development schedule foldouts, which are
summarized in the Formulation Foldout. The
Formulation and Implementation Foldouts,
which capture all mission activities, are sum-
marized in the Constellation-X Summary
Schedule Foldout.

All schedules were generated by personnel
experienced in their respective activities. The
technology development schedules were gener-
ated by the IPTs, and have been refined over
the past several years. The IPTs also generated
the instrument and SXT FMA implementation
schedules, using their depth of experience with
other similar projects. The observatory sched-
ule was generated by the Project, again using a
wealth of experience in other similar projects,
and corroborated by information received in
the spacecraft RFI. The MO&DA schedule was
generated also using the experience of other
projects, particularly Chandra, which is the
model for Constellation-X MO&DA.

Of particular note is the fact that much effort
went into planning for the four observatories.
For all flight elements, as much parallel pro-
cessing will be done as possible, to allow the
best schedule advantage. The SXT FMA devel-
opment makes maximum use of parallel pro-
cessing to develop the large number of
mandrels and reflectors required. This develop-
ment is on the critical path as shown on the
Mission Implementation Schedule (Foldout 7).
The technology critical path shown on
Foldout 8 includes the mirror development that
precedes initiation of mandrel production.
Because the SXT FMA is on the critical path,
special attention has been given to details of the
development and production of the mirrors, as
can be seen in the nine pages of SXT FMA
detailed schedules in Appendix B. The observa-
tory I&T is generated based on staggering the
separate builds. This allows for lessons learned
from the first observatory to alleviate problems
in observatories 2-4, as well as easing the plan-
ning for facility use during environmental test.
It is assumed there will be separate teams for
each observatory, with overlap where possible
to take advantage of the experience gained
which can be applied to later builds. The stag-
gering of the first and second observatory
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builds also creates an additional 3 months of
contingency for the first observatory, as shown
on the first observatory I&T schedule (Appen-
dix B, page B-26). These two observatories will
be placed in orbit on the first launch, December
2010. The same is true for the third and fourth
observatories, which will be placed in obit on
the second launch 1 year later.

Each technology development as well as all
flight elements have slack built into their
schedules, as shown in Appendix B and sum-
marized in the table on Foldout 7. This slack is
funded and is controlled by the provider of each
element. In addition, the Project holds 5 months
of funded contingency placed at the end of the
development phase, as shown in the Summary
Foldout 5. This contingency is controlled by
the PM, as described in Section 4.1.2.8.

The Project retains a scheduler to generate
and review current schedules. The technology
development schedules are reviewed at least
monthly, and major milestones are tracked.
Detailed schedule networks and analysis, and
monthly status reviews will carry through the
implementation phase.

4.3 Budget

This Section Omitted
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